
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 

Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROTECT MEETING MINUTES NO. 31 

Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 

Jobsite 
July 13, 2005 

Present:: Floyd Younkin, Timur Tecimer- Overton Moore 

Dem1is Carlson, Stephane Wamdel- Boeing Realty Corp. 

Scott Zachary - Haley & Aldrich 

Dave Harper, Jon Severson, Charles Huang, Harry Hill- Millie and Severson, 

Inc. 

PROIECT MEETING MINUTES NO. 31 

31.1 Schedule Analvsis: 

A. The GMP schedule per conh·act is based on a 198 day consh·uction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the conh·act completion date are as 

follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 

which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. Revised contract commencing date was on January 17, 2005 and 

completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11, 2005 shows completion date of 

September 30, 2005. 

4. New schedule dated July 15, 2005 shows the completion date of 

October 10, 2005. 

1. Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 

Rain (February 11, 2005). 
Rain (February 18, 2005). 

Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28, 2005 and March 1, 2005). 

Rain (March 4, 2005). 
Rain (March 22, 2005). 

Rain (March 25, 2005). 
Rain (March 28, 2005). 
Rain (April28, 2005). 
Rain (May 6, 2005). 
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Project Meeting Minutes No. 31 
July 13, 2005 

31.1 Continued ... 

Rain (May 9, 2005). 

2. Total delays: 22 \vorking days, 12 days over allowed rain days. 

31.2 Current Schedule Impact Issues: 

30.3 

A. Excess dirt onsite. 
618105 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach. 

6115105 A total of+ I- 5,000 yds were hauled to Seal Beach on June 10, 

2005, June 13, 2005, and June 14, 2005. There are 

approximately 700 yds. excess dirt (Tait to provide accurate 

quantity) left on jobsite. Tait to topo and provide suggestions 

to loose excess dirt onsite. 

6122105 Awaiting Tait's design and suggestions. Earthwork at south 

side stopped. 
6129105 Received suggestions and plans from Tait. Charles and Boeing 

to review. 
7 I 6/05 All excess dirt to be stockpiled next to h·uck ramp starting on 

j August 9, 2005. 
7113105 Stephane suggested a 3-way split on export cost for the 

remaining excess dirt between Millie and Severson, Haley & 

Aldrich and Tait. 

B. Schedule impact on south side due to additional environmental piping add. 

7 I 6/05 The environmental work will be complete by August 9, 2005 at 

N, W, and S sides. The h·uck apron area will be completed by 

September 1, 2005. 
7113/05 Truck apron environmental work to complete by September 6, 

2005. 

Jobsite Activities: 

A. Environmental work on-going. 

B. Elech·ician and sprinkler piping on-going. 
, 

II 

D. Roofing to be completed by July 18, 2005. 

E. Pour sh·ip completed. Glass metal on-going. 

F. Mezzanine work on-going. Office construction on-going. 

G. Skylights, roll-up door, and painting to conunence. 
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Project Meeting Minutes No. 31 
July 13, 2005 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Consh·uction on February 16, 

2005. 

Safe tv: 

3/9/05 
3/16/05 

6/22/05 
7/6/05 

7/13/05 

Awaiting pricing. 
Pricing \vill not be available until h·uck apron ,,vell consh·uction 

commences. 
Pricing to be available in (2) two weeks. 
Scott Z to provide price on next meeting along with costs on repair to 

well #133. 
Price to be available next week. 

a. Incident/ Accident: 

b. 

1. Basin construction damaged VEW-14 vapor extraction well on January 20, 

2005. Haley & Aldrich and Dennis Carlson was notified i1mnediately and 

secured. 

2. One (1) environmental pipe at office area was damaged and repaired on 

April12, 2005. It was installed too shallow at the footing. 

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be 

complete in a few days. 

4. IDC hit the power lines at east property line on June 20, 2005. No injuries 

and damages. 

Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 
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Project Meeting Minutes No. 31 

July 13, 2005 

11. AprilS, 2005. 

12. April12, 2005. 

13. April20, 2005. 

14. April26, 2005. 

15. May 4,2005. 

16. May 11, 2005. 

17. May 19, 2005. 

18. May 24, 2005. 

19. June 1, 2005. 

20. June 7, 2005. 

21. June 14, 2005. 

22. June 22, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Eliseo Ochoa- Tait & Associates 
Stephane Wandel- Boeing Realty Corp. 

Dave Harper- Millie and Severson, Inc. 

e-mail: 

Dennis Carlson- ( dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Timur Tecimer- (ttecimer@omprop.com) 

Floyd Younkin- (fyounkin@omprop.com) 
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MILLIE and SEVERSON, INCORi>ORATED 

RFI Log for BOEING-HARBOR GATEWAY 

19-Ju/-05 

MJS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANELJOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 
019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFI No 

020 KIRKER GLASS. INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05 

021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05 

022 CALCON STEEL CONSTRU neT" 11 ~tC'nA f':':lonco Til rn1 1 1'-At-.1 
LJL... I f""'\IL.. U/VLJ..,. Ull \.UL-1 '- I \,J \,J\,JL.VIYII 't No 3/1/05 3/3/05 3/2/05 

023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05 

024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05 

025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05 

026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43,44 No 3/9/05 3/16/05 3/7/05 

027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05 

028 BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05 

029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05 

030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05 

031 MAN DOOR PANEL 56 No 3/21/05 3/23/05 

032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05 

033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05 

034 PANELIZEDSTRUCTURESI SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05 

035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05 

036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05 

037 8'-0" FENCE AT RETAINING CURB No 515105 5/18/05 5/20/05 

038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05 

039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05 

040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 6/8/05 

041 PENNINGTON CONSTRUCT ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No 6/14/05 6/16/05 
ttl 
0 
m 042 PANELIZED STRUCTURES. TUBE STEEL SPLICE AND WF BEAM BRACE No 6/15/05 6/21/05 6/16/05 
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M/S 
RFI No 

043 

044 

045 

046 

047 

048 

049 

050 

051 

052 

053 

Vendor Name Issue 

8.0.8. ELEC/INC. PANEL BOARD "PH" 

B.D.B. ELEC/INC. FIXTURE FX-D 

PANELiZED STRUCTURES, DETAIL SD-4 #15 

HALLIN AND HERRERA, INC PUMP ROOM 

TRANSFORMER VS. BUILDING SIGN & SIDEWALK 

EMBED PLATE AND ROOFING MATERIAL 

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN 
WAREHOUSE 

PHOTO CELL FOR WALL PACKS 

NORTH WALL AT STAIR #2 

WAREHOUSE PAINT COLOR 

SUPPORTS AT RESTROOM COUNTER TOPS 

Stopped Work Process Required Responst Bulletin ID 

No 6/22/05 6/24/05 

No 6/23/05 6/24/05 

No 6/30/05 715105 

Yes 6/30/05 715105 

Yes 6/30/05 7/6/05 

No 6/30/05 7/6/05 

No 7/8/05 7/11/05 

No 7/11/05 7/18/05 

No 7/12/05 7/14/05 

No 7/12/05 7/18/05 

No 7/12/05 7/15/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY lillY: SO =Shop Drawings A= Approved As Noted 

I'D = Product Data R =Revise and Resubmit (Rejected) 

:\lD = Mix Designs P =Pending 

19-Jul-05 
s =Samples C =Closed 

A/R =Partially Appr-oved/Partially Rejected 

---- --- ----~- - ---- ·------ -------- -- ------------ --- ---- --- ---- --- -------------------- -------------------- - ------------

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequircd Submitted Returned Back to Sub Status 

-- ------- -- ----- - -
--- ---~- --- ----- --

036 001 0 ARC! !ITECTURA SD: DOORS, f'RAMES & HARDWARE 
12/20/2004 1/4/2005 117/2005 A 

064 002 0 l!ALLIN AND HE I'D: WET CURE BLANKET 
12/23/2004 l/5/2005 l/l4/2005 A 

OM 003 0 I !ALLIN AND HE I'D: BOND BREAKER 
12/23/2004 l /5/2005 l/I4/2005 A 

020 004 0 RUCKER TILE S: DAL TILE L-712 LIMESTONE, 
12/27/2004 1/14/2005 A 

JURASTONE GRAY -BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES. 
12/27/2004 l /4/2005 J/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S GEOTEXTILE 
J/l4/2005 l/21 /2005 J/24/2005 A 

014 007 0 FML LININGS, IN S GEOMEMBRANE HOPE 
J/l4/2005 I /21/2005 1/24/2005 A 

014 008 0 FML LININGS, IN I'D PRODUCT DATA & INSTALLATION 
l/l4/2005 1/21/2005 l /24/2005 A 

METllOD 

023 009 0 KIRKER GLASS, I'D: ARCADIA HARDWARE 
12/28/2004 l /5/2005 I /21/2005 ;\ 

064 010 0 HALLIN AND HE PD: MIX DESIGN #I224- FOOTINGS 
12/29/2004 12/30/2004 114/2005 A 

064 Oil 0 HALLIN AND HE PD: MIX DESIGN #46972 -BUILDING 
12/29/2004 12/30/2004 I /4/2005 A 

SLAB 

064 012 0 HALLIN AND liE PO: MIX DESIGN #62131 -TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 !!ALLIN AND !IE PD: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/J0/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 !!ALLIN AND HE I'D: MIX DESIGN #122(,- TRUDE APRON 
12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 I !ALLIN AND HE I'D: MIX DESIGN #RS250-P41- GROUT 
12/29/2004 12/30/2004 l/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE I'D: EPOXY, GROUT, WATERPROOF 
12/30/2004 III 0/2005 J/l4/2005 ,\ 

ttl 
MEMBRANE FOR CER1\M!C TILE. 

0 
m 035 017 0 (jENUZAL UNDE SD fiRE PROTECTION PLANS. 

J/l2/2005 A 
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------- --------------- ----------

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ;;ubmitted Returned Back to Sub Status 
- -------- -- ----------

------ -------- -------------------

005 018 0 DIY. 5 CALCON STEEL SO: STEEL SHOP ORA WINGS- 1/24/0 Ill 3/2005 1/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TPJ•.SH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PO: HVAC PRODUCT DATA (HP, 1/28/0 Ill 4/2005 I /29/2005 2/3/2005 R 

EXHAUST FAN, AIR D!ST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI I'D: IIV AC SUBMITTAL 2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PO: CARRIER IIVAC 2/14/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTR SO: TRUSS JOIST SHOP ORA WINGS Ill 7/2005 1/24/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTR PD: TRUSS JOIST PRODUCT DATA 1/17/2005 I /24/2005 I /27/2005 A 

012 022 0 ACRA LIGHT PO: SKYLIGHTS 211 112005 3117/2005 A 

030 023 0 B.D.B. ELECIINC. I'D: SWITCHGEAR PRODUCT DATA. 1/27/0 1118/2005 1131/2005 R 

030 024 0 B.D.B. ELEC/INC. PO LIGHT r:IXTURE PRODUCT DATA. 1/27/0 1/18/2005 I /31/2005 R 

035A 025 0 NATIONAL FAIL- SO: r:IRE ALARM PLANS I /21/2005 311 8/2005 3/2112005 A 

050 026 0 WEST COAST DO SD: ROLL Ul' DOOR I /24/2005 1/27/2005 1/27/2005 ;\ 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS I /25/2005 211/2005 2/4/2005 A 

021 028 0 SANDERS & WO S: FRAZEE- SNOW BALLET I /25/2005 I /28/2005 I /28/2005 A 

021 029 0 SANDERS & WO S: FRAZEE- COAST POINTE I /25/2005 I /ZS/2005 1/28/2005 A 

021 030 0 SANDERS & WO S: FRAZEE- BALSAM BASI-I I /25/2005 I /28/2005 I /28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM LlASKET I /25/2005 I /28/2005 I /28/2005 A 

021 032 0 SANDERS & WO S: FRAZEE - WILDCAT I /25/2005 I /28/2005 I /28/2005 A 

029 033 0 GLOBAL STEEL PO: TOILET PARTITIONS I /28/2005 2/21/2005 R 

029 033 I GLOBAL STEEL PO: TOILET PARTITIONS 211 112005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL PO: TOILET ACCESSORIES I /28/2005 211/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL I'D: TOILET PARTITION COLOR CIIART 1/28/2005 2/21/2005 R 

029 035 I GLOBAL STEEL PD: PLASTIC LAMINATE COLOR CllAR 211 I /2005 2/23/2005 /\ 

ttl 
0 032 036 0 AMERICAN CON PD: PLUMBING FIXTURES 2/2/2005 2114/2005 2/16/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

----- --------
---- ------- -- ------ ------

- ---- - -----~ --- --- ------- ---- ------ ----- ------ ----- -· ------·---- ·- --- ··-- ------- ---- -----

035 038 0 GENERAL UNDE SO: FIRE PROTECTION PLANS 
2/7/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 Gl.:Nl:IZAL UNDE PD: HYDR1\ULIC CALCULATIONS· 
2/7/2005 2/25/2005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PO: HYDRAULIC CALCULATIONS-
2/7/2005 2/25/2005 3/24/2005 A 

AREA 2 

035 04I 0 GENERAL UNDE PO: PRODUCT SUBMITTAL 
2/7/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PO: FIRE PUMP SUBMITTAL 
2/7/2005 2/25/2005 3/24/2005 ,\ 

040 043 0 PANELIZED STR SO: PANELIZED ROOF SHOP DRAWING 
2/8/2005 2fl7 /2005 2/17/2005 A 

013 044 0 AAA ROOFING B PO: ROOFING SUBMITTAL 
2fl!f2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKI lARA 
2fli /2005 2/2 I /2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 
2/1 l/2005 2/2 112005 2/23/2005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL ME S: YPI WALL BASE COLOR I4 
2/1 l/2005 2/2I /2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SO: HANDRAIL SIIOP DRAWINGS 
2fl 8/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 
2fl8/2005 3/29/2005 :\ 

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCIIGEAR AND 
2/2112005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, S: 1/4" VISTEON VERSALUX GREEN 
3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, S: 1/4" YISETON VERSALUX GREEN 
3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, SD: GLASS SIIOP DRAWING 
3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 
3/812005 3/17/2005 3/22/2005 A 

059 055 0 LANDSCAPE DE PD: LANDSCAPE & IRRIGATION 
3/21/2005 3/25/2005 3/30/2005 A 

108 056 0 LA STEELCRAF S: BIKE RACK COLOR CHART 
4/1/2005 4/7(2005 A 

040 057 0 l'ANELIZED STR SO: J I, J2, JJ AND J4 DESIGN 
4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 
0 040 058 0 PANELIZED STR S: DESIC1N CALCULATIONS 

4/261200) 5/4/2005 S/S/2005 ' " 

m 
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(") 050 059 0 WI Sf COAST DO SD: ROLL UP DOOR 
(J/9/2005 [' 
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